
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Date/Time: 6/5/03 - 0900 a m 

Site Contact($: D A Parsons, K-H - (DAP-012) 
Phone: (303) 966-6458 

Regulatory Contact: Dawd Kruchek, CDPHE 
Phone: (303) 692-3328 

Agency: CDPHE 

Purpose of Contact: 865 Demolihon Path-Forward Plan 

Meeting Attendance 

D Parsons, K-H D Kruchek, CDPHE E Kray,CDPHE 
M Lesmslu,K-H M McGrov,K-H S Tower,FtFFO 
R Neveau,K-H 

Discussion 

A meetmg was held on 6/4/03 at 10 OOam in T124A to discuss the draft 865 Demolibon 
Path-Forward Plan (Revision 0, dated May 30,2003) that was prepared by the 865 
Project and given to D Kruchek (CDPHE) and S Tower (RFFO) on 5/29/03 for review 

A video recording of the 980 Pad InstaCote Test was viewed, and ducussions on the 
contents of the path-forward plan were held Minor e&ts of the plan were agreed upon 
and the meetmg was adjourned D Parsons (K-H) has the achon of malung the agreed 
upon edits to the path-forward plan and then resubmttmg the find plan to FWFO and 
CDPHE for review and concurrence The final plan will reman as Revision 0, but with a 
new date 

In the meamme, D Kruchek (CDPHE) and S Tower (RFFO) gave a verbal concurrence 
to proceed with the general steps outlined in the drufi path-forward plan Approved work 
plans will be generated as needed to supplement the path-forward plan 

Discussions and agreements made during the m&ng were 
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Since it was in&cated that ER will be removing the slab, all agreements regarang specific 
a&vibes associated wth remedrabon of the slab wll be prowded to and implemented by ER 
That is, agreements reached with D&D become reqwements for ER Thae agreements/plans 
will be implemented in ambon to the ER RSOP requuements 
All removable contarmnahon on surfaces will be removed, but it is expected that the slab is 
going to remam contammated wth fixed contamtnabon, wth potenbally removable 
contmnabon in cracks and joints Slab will be dtsposed as LLW/Be waste 
Instacote will be sprayed on top of the entxe slab as prot-on from bwl&ng demohQon 
aclmba (falhng debris, debris removal, etc) and potenbally from weather related issues 
As the Instacote is removed (or gougedopemngs are found), fixabve wll be sprayed on the 
slab to fix contarmnahon and to prevent releases of contarmnabon prior to and during slab 
demohbon actwibes 
The pits/sumps/vaults in the slab wll be removed, or completely decontarmnated if they are 
going to be left in place 
Contarmnabon includes not only urmum and Beryll~um, but also RCRA and CERCLA 
hazardous consbtuents and substances, such as metals, VOCs, etc 
It is expected that appropriate an momtoring wll be performed during ttus demohbon 
It is expected that the slab will be removed immtxhately followng demohbon of the 
superstructure However, if the slab will not be removed immdately following demohbon of 
the superstructure then appropriate measures must be implemented to protect the contarmnated 
slab unbl demohhon does occur It is expected that ths demohbon of the contarmnated slab 
will occur as expedtbously as possible, and that a schedule for ths actwity will be prowded to 
CDPHE prior to irubabon of B865 demohbon 
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